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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30

APPROVED BY OIRM 11-84
STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

The purpose of this modification is as follow s:

1.  Section B-Add BU2 retrofit CLINS and BU2 retrofit pricing tahles.

2.  Section F-Update F-1, Deliveries

3.  Section H-Update Clause 252.216-7006

4.  Section J-Incorporate BU2 retrofit SOW, dated 26 April 2018.

Both parties agree that if the Government orders 252 Retrofit Kits #1 and #2 (CLINS 3021 and 3022) w ith the initial Delivery Orders;then any

 future kits procured hefore 14 Day 2019, w ill he at year tw o prices (CLINS 4020, 4021 amd 4022).
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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
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Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
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or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
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Dutual Agreement of the Parties
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         

SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  

         
         
                The total cost of this contract was increased by $  from $  
to $  

  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
        CLIN 3020 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

3020 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit -Kit 1, LVT(1) 
Kit 1, LVT(1) 
FOB: Destination 
  

       

       
 
        CLIN 3021 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

3021 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit -Kit 1, LVT(2) 
Kit 1, LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 3022 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

3022 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit -Kit 2, LVT(1) and LVT(2) 
Kit 2, LVT(1) and LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 3023 is added as follows:  
                 

(b)(4) (b)(4)

(b)(4)

(b)(4) (b)(4) (b)(4)

(b)(4)(b)(4)(b)(4)

(b)(4) (b)(4)(b)(4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

3023 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit -Service, LVT(1) 
Service, LVT(1) 
FOB: Destination 
  

       

       
 
        CLIN 3024 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

3024 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Service, LVT(2) 
Service, LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 4020 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

4020 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Kit 1, LVT(1) 
Kit 1, LVT(1) 
FOB: Destination 
  

       

       
 
        CLIN 4021 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

4021 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Kit 1, LVT(2) 
Kit 1, LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 4022 is added as follows:  
                 

(b)(4)(b)(4) (b)(4)

(b)(4)(b)(4)(b)(4)

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

4022 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Kit 2, LVT(1) and LVT(2) 
Kit 2, LVT(1) and LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 4023 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

4023 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Service, LVT(1) 
Service, LVT(1) 
FOB: Destination 
  

       

       
 
        CLIN 4024 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

4024 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Service, LVT(2) 
Service, LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 4025 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

4025 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Service, LVT(1)-
Service, LVT(1)-
FOB: Destination 
  

       

       
 
        CLIN 4026 is added as follows:  
                 

(b)(7)e, (b)(7)f
(b)(7)e, (b)(7)f

(b)(4) (b)(4) (b)(4)

(b)(4)(b)(4)(b)(4)

(b)(4) (b)(4)(b)(4)

(b)(4) (b)(4) (b)(4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

4026 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Service, LVT(2)-
Service, LVT(2)
FOB: Destination 
  

       

       
 
        CLIN 5020 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

5020 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Kit 1, LVT(1) 
Kit 1, LVT(1) 
FOB: Destination 
  

       

       
 
        CLIN 5021 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

5021 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Kit 1 LVT(2) 
Kit 1, LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 5022 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

5022 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Kit 2, LVT(1) and  LVT(2) 
Kit 2, LVT(1) and  LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 5023 is added as follows:  
                 

(b)(7)e, (b)(7)f
(b)(7)e, (b)(7)f

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

5023 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Service, LVT(1) 
Service, LVT(1) 
FOB: Destination 
  

       

       
 
        CLIN 5024 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

5024 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Service, LVT(2) 
Service, LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 5025 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

5025 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Service, LVT(1)-
Service, LVT(1)
FOB: Destination 
  

       

       
 
        CLIN 5026 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

5026 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Service, LVT(2)
Service, LVT(2)
FOB: Destination 
  

       

       
 
        CLIN 6020 is added as follows:  
                 

(b)(7)e, (b)(7)f

(b)(7)e, (b)(7)f

(b)(7)e, (b)(7)f

(b)(7)e, (b)(7)f

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

6020 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Kit 1, LVT(1) 
Kit 1, LVT(1) 
FOB: Destination 
  

       

       
 
        CLIN 6021 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

6021 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Kit 1, LVT(2) 
Kit 1, LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 6022 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

6022 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Kit 2, LVT(1) and LVT(2) 
Kit 2, LVT(1) and LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 6023 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

6023 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Service, LVT(1) 
Service, LVT(1) 
FOB: Destination 
  

       

       
 
        CLIN 6024 is added as follows:  
                 

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

6024 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Service, LVT(2) 
Service, LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 7020 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

7020 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Kit 1, LVT(1) 
Kit 1, LVT(1) 
FOB: Destination 
  

       

       
 
        CLIN 7021 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

7021 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Kit 1, LVT(2) 
Kit 1, LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 7022 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

7022 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Kit 2, LVT(1) and LVT(2) 
Kit 2, LVT(1) and LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 7023 is added as follows:  
                 

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

7023 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Service, LVT(1) 
Service, LVT(1) 
FOB: Destination 
  

       

       
 
        CLIN 7024 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

7024 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Service LVT(2) 
Service, LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 8020 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

8020 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Kit 1, LVT(1) 
Kit 1, LVT(1) 
FOB: Destination 
  

       

       
 
        CLIN 8021 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

8021 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Kit 1, LVT(2) 
Kit 1, LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 8022 is added as follows:  
                 

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

8022 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Kit 2, LVT(1) and LVT(2) 
Kit 2, LVT(1) and LVT(2) 
FOB: Destination 
  

       

       
 
        CLIN 8023 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

8023 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Service, LVT(1) 
Service, LVT(1) 
FOB: Destination 
  

       

       
 
        CLIN 8024 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

8024 
FFP 

  Lot $  $  NTE 

 BU2 Retrofit-Service, LVT(2) 
Service, LVT(2) 
FOB: Destination 
  

       

       
 
 
 
The following have been added by full text:  
         

BU2-RETROFIT PRICING TABLES     

BU2-KIT 1-LVT(1)       

CLIN   QTY 1-5 QTY 6-25 QTY 26-50 QTY 51-75 QTY 76-100 QTY 101-125 QTY 126-200 

3020        

4020        

5020        

6020        

7020        

8020        

       
 
 
 

 

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4) (b)(4)

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       
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BU2-KIT 1-LVT(2)       

CLIN  QTY 1-5 QTY 6-25 QTY 26-50 QTY 51-75 QTY 76-100 QTY 101-125 QTY 126-200 

3021        

4021        

5021        

6021        

7021        

8021        

        

BU2-KIT 2-LVT (1) AND LVT(2)     

CLIN  QTY 1-5 QTY 6-25 QTY 26-50 QTY 51-75 QTY 76-100 QTY 101-125 QTY 126-200 

3022        

4022        

5022        

6022        

7022        

8022        

        

BU2-SERVICE-LVT(1)      

CLIN  QTY 1-5 QTY 6-25 QTY 26-50 QTY 51-75 QTY 76-100 QTY 101-125 QTY 126-200 

3023        

4023        

5023        

6023        

7023        

8023        

        

BU2-SERVICE-LVT(2)      

CLIN  QTY 1-5 QTY 6-25 QTY 26-50 QTY 51-75 QTY 76-100 QTY 101-125 QTY 126-200 

3024        

4024        

5024        

6024        

7024        

8024        

        

BU2-SERVICE-LVT(1)-GERMANY BU2-SERVICE-LVT(2)-GERMANY 

CLIN  QTY 1-5   CLIN  QTY 1-5 QTY 6-36  

4025    4026    

5025    5026    

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)       

(b)(4)

(b)(4)

(b)(4)  

(b)(4)  
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SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for CLIN 3020: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 3021: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 3022: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 3023: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 3024: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 4020: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 4021: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 4022: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 4023: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 4024: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
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The following Acceptance/Inspection Schedule was added for CLIN 4025: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 4026: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 5020: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 5021: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 5022: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 5023: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 5024: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 5025: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 5026: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 6020: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 6021: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
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The following Acceptance/Inspection Schedule was added for CLIN 6022: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 6023: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 6024: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 7020: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 7021: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 7022: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 7023: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 7024: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 8020: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 8021: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 8022: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
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The following Acceptance/Inspection Schedule was added for CLIN 8023: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 8024: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Origin  Government  Origin  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule for CLIN 3020 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
      COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 3021 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
      COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 3022 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          

(b)(4) (b)(4)

(b)(4)  

(b)(6)

(b)(6)

(b)(6)

(b)(6)
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      COMMANDER, SPACE AND NAVAL 
WARFARE 

 
COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 3023 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
   

  
  COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 3024 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
   

  
  COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 4020 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
      COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 

(b)(4)  

(b)(4)
 

(b)(4)
 

(b)(4) (b)(4)

(b)(4)

(b)(4)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)
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The following Delivery Schedule for CLIN 4021 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
      COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 4022 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
      COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 4023 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
   

  
  COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 4024 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          

(b)(4)  

(b)(4)  

(b)(4)
 

(b)(4)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)
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  COMMANDER, SPACE AND NAVAL 
WARFARE 

 
COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 4025 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
   

  
  COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 4026 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
   

  
  COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 5020 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
      COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 

(b)(4)
 

(b)(4)

(b)(4)
 

(b)(4)

(b)(4)
 

(b)(4)

(b)(4)  

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)
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The following Delivery Schedule for CLIN 5021 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
      COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 5022 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
      COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 5023 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
   

  
  COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 5024 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          

(b)(4)  

(b)(4)  

(b)(4)
 

(b)(4)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)
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  COMMANDER, SPACE AND NAVAL 
WARFARE 

 
COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 5025 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
   

  
  COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 5026 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
   

  
  COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 6020 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
      COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 

(b)(4)
 

(b)(4)

(b)(4)
 

(b)(4)

(b)(4)  
 

(b)(4)  

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)
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The following Delivery Schedule for CLIN 6021 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
      COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 6022 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
      COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 6023 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
   

  
  COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 6024 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          

(b)(4)  

(b)(4)  

(b)(4)  
 

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)
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  COMMANDER, SPACE AND NAVAL 
WARFARE 

 
COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 7020 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
      COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 7021 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
      COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 7022 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
      COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 

(b)(4)  
 

(b)(4)  

(b)(4)  

(b)(4)  

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)
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The following Delivery Schedule for CLIN 7023 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
   

  
  COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 7024 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
   

  
  COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 8020 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
      COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 8021 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          

(b)(4)  
 

(b)(4)  
 

(b)(4)  

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)
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      COMMANDER, SPACE AND NAVAL 
WARFARE 

 
COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 8022 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
      COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 8023 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
   

  
  COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524  
FOB:  Destination  

N00039  

  
 
The following Delivery Schedule for CLIN 8024 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
   

  
  COMMANDER, SPACE AND NAVAL 

WARFARE 
 

COR/ACOR WILL PROVIDE 
SHIP TO INSTRUCTIONS 
SAN DIEGO CA 92147 
619-524-  
FOB:  Destination  

N00039  

  
 

(b)(4)  

(b)(4)  

(b)(4)  
 

(b)(4)  
 

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)
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The following have been modified:  
        F-1 

DELIVERIES 

 
(a) The delivery rate capacity for MIDS LVT systems provided under CLINs 1001-1007, 2001- 2007, 3001- 3007, 
4001-4007, and 5001- 5007 shall be a minimum of thirty-six (36) terminals per month.  The actual delivery rate 
under a delivery order may exceed this rate provided that the contractor and the Government sign a bilateral 
modification to the basic delivery order contract to increase the rate for the contract or a bilateral delivery order to 
increase the rate for that particular delivery order. 
 

The delivery rate capacity for MIDS LVT systems retrofits provided under CLINs 3020-3024 shall be a 

minimum of twenty-eight (28) retrofits per month, CLINs 4020-4024, 5020-5024, 6020-6024, 7020-7024, and 

8020-8204 shall be a minimum of forty-eight (48) retrofits per month.  The delivery rate capacity for MIDS 

LVT systems retrofits provided under CLINs 4025-4026 and 5025-5026 shall be a minimum of two retrofits 

per month The actual delivery rate under a delivery order may exceed this rate provided that the contractor 

and the Government sign a bilateral modification to the basic delivery order contract to increase the rate for 

the contract or a bilateral delivery order to increase the rate for that particular delivery order.  

 
(b)  For CLINs 1001-1007, 2001- 2007, 3001-3007, 4001 - 4007, and 5001 - 5007, the Contractor shall commence 
delivery of terminals and related spares ordered no later than 12 months after the issuance of delivery order and shall 
complete delivery of terminals and related spares ordered no later than 24 months after issuance of delivery order in 
accordance with the delivery schedule established in the order.  The specific periods of performance for these CLINs 
under each order shall be stated within such order but shall not extend beyond the delivery requirement dates stated 
above.    
 
(c)  The contractor shall make any deliveries of CLIN 9001, if awarded, in accordance with the CDRL, DD Form 
1423, data item A006. 
 
(d)  The contractor shall make deliveries under all other CLINs in accordance with individual delivery orders 
issued under this contract. 
  
 
 
SECTION I - CONTRACT CLAUSES  
 
 
 
The following have been modified:  
         
252.216-7006  ORDERING (MAY 2011) 
 
(a) Any supplies and services to be furnished under this contract shall be ordered by issuance of delivery orders or 
task orders by the individuals or activities designated in the contract schedule. Such orders may be issued from 
contract award as follows:   
 

Ordering Period CLIN From To 

1 1001-1999 Contract Award 15-Jun-16 

2 2001-2999 16-Jun-16 15-Jun-17 

3 3001-3999 16-Jun-17 15-Jun-18 

4 4001-4999 16-Jun-18 15-Jun-19 

5 5001-5999 16-Jun-19 15-Jun-20 
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 9001-9002 16-Jun-19 15-Jun-20 

 3020-3024 14-May-18 15-May-19 

 4020-4024 14-May-19 15-May-20 

 5020-5024 14-May-20 15-May-21 

 6020-6024 14-May-21 15-May-22 

 7020-7024 14-May-22 15-May-23 

 8020-8024 14-May-23 15-May-24 

    4025-4026 14-May-18 15-May-19 

 5025-5026 14-May-19 15-May-20 

 
(b) All delivery orders or task orders are subject to the terms and conditions of this contract. In the event of conflict 
between a delivery order or task order and this contract, the contract shall control. 
     
(c)(1) If issued electronically, the order is considered ``issued'' when a copy has been posted to the Electronic 
Document Access system, and notice has been sent to the Contractor. 
     
(2) If mailed or transmitted by facsimile, a delivery order or task order is considered ``issued'' when the Government 
deposits the order in the mail or transmits by facsimile. Mailing includes transmittal by U.S. mail or private delivery 
services. 
     
(3) Orders may be issued orally only if authorized in the  
schedule. 
     
(End of Clause) 
  
 
 
SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS  
 
 
 
The following have been modified:  
        SECTION J 
 
 
 

                                         SECTION J - LIST OF ATTACHMENTS & EXHIBITS 

 
 
ATTACHMENT “A”   Statement of Work (SOW) for MIDS LVT Production dated 02/20/2018 
 
ATTACHMENT “B”    Small Business Subcontracting Plan dated 6/23/2015  
 

ATTACHMENT “C”  Statement of Work (SOW) for MIDS LVT BU2 Retrofit dated 04/26/2018 
 
ATTACHMENT “D”   Statement of Work (SOW) for MIDS Engineering 

Services dated 01/29/15 
 

ATTACHMENT “E”  RESERVED 
 
ATTACHMENT “F”  F.1-MIDS-LVT Index and Data Lists dated 02/05/2016 

applicable to all BU1 and BU2 MIDS-LVT terminals ordered under 
the contract. REPLACED BY ATTACHMENT F.2, P00003 
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ATTACHMENT “F” F.2, INDEX AND DATA LISTS dated 13 April 2017 applicable to all BU1 and BU2 
MIDS-LVT terminals ordered under the contract. 
 

ATTACHMENT “G”  RESERVED 
 
ATTACHMENT “H”   DD Form 254, Contract Security Classification 

Specification, 21 August 2015 
 
ATTACHMENT “I”  Acceptance Test Requirements Matrix for MIDS-LVT 

(1) dated 03/19/15  
 
ATTACHMENT “J”  Acceptance Test Requirements Matrix for MIDS LVT  

(2)/(11) dated 03/19/15  
 
ATTACHMENT “K”  Acceptance Test Requirements Matrix for MIDS LVT 

(3) dated 03/27/15  
 

ATTACHMENT “L”  RESERVED 
 
ATTACHMENT “M”  RESERVED 
 
ATTACHMENT “N”  Acceptance Test Requirements Matrix for MIDS LVT Terminals 

Executing NSIO and NCP Software dated 03/19/15 – DELETED, P00002 

 
ATTACHMENT “O”  RESERVED 
 
ATTACHMENT “P”  RESERVED 
 
ATTACHMENT “Q”  NSA TEMPEST Questionnaire for ECPs dated 06/06/11 
 
ATTACHMENT “R”  RESERVED  
 
ATTACHMENT “S”  CDRL General Instructions dated 12/22/2017 

 

ATTACHMENT “T”  RESERVED 
 
ATTACHMENT “U”  RESERVED 
 
ATTACHMENT “V”  RESERVED 
 
ATTACHMENT “W” NSA Engineering Change Proposal (ECP) Risk Assessment Panel (RAP) Questionnaire 
 
EXHIBIT “A”    CDRLs for MIDS-LVT Production dated 02/04/2016-Rev CDRL A013, 1/31/2018 
 
EXHIBIT “D”   CDRLs for MIDS-LVT Engineering Services dated 01/29/15 

 

APPENDIX “A”   Production SOW – Database Instructions Spreadsheet (Lot 17) 
 
APPENDIX “B”   Production SOW – Database Instructions (Lot 17) 

 
  
 
(End of Summary of Changes)  
 
 
 




